Plainwell No. 2 Dam Area

Time-Critical Removal Action
Weekly Construction Update

Work Completed: September 24 — September 30, 2009

Completed excavating targeted top-of-bank and floodplain soils from Removal Area 1.

Completed installation of the resuspension control system for Island 1.

Completed removing targeting top-of-bank and floodplain soils from Island 1.

Continued loading and transporting excavated material from Staging Area 3 to Allied Waste’s

C&C Landfill and Ottawa County Farms Landfill.

e Began the improvements to the temporary railroad crossing. The existing railroad crossing will be
extended to a width of 40 feet by Grand Elk Railroad. Grand Elk Railroad’s contractor — US
TRACKWORKS - is scheduled to complete the work by October 10, 2009.

e Began installation of the resuspension control system for Removal Area 2.

e Began excavating targeted top-of-bank and floodplain soils from Removal Area 2.

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities

Estimated Quantity Number of Truck
Date Non-TSCA material Loads Non-TSCA

(cubic yards) material

Weekly Total 1050 30
2009 Total 1260 36

Note: All values are unofficial, estimated quantities, subject to revision/verification.

Work Planned: October 1 — October 7, 2009

e Complete installation of the resuspension control system for Removal Area 2.
Complete excavation of targeted top-of-bank and floodplain soils from Removal Area 2.

e Continue loading and transporting processed/solidified material from Staging Area 3 to Allied
Waste’s C&C Landfill and Ottawa County Farms Landfill.

e Continue the improvements to the temporary railroad crossing. The existing railroad crossing will
be extended to a width of 40 feet by Grand Elk Railroad.
Begin installing the resuspension control system for Removal Area 3A.

e Begin removing targeting top-of-bank and floodplain soils from Removal Area 3A.
Begin restoration activities in Removal Area 1. Activities will include installation of restoration
stone and coir log.

e Begin taking out the Removal Area 1 resuspension control system.

e Begin removing the temporary access structure to Island 1.
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Removal Progress — 2009
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Notes:
Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to develop
targeted figures and due to the actual topographic conditions encountered at the site, which could result in smaller volumes
needing to be removed than originally estimated. The targeted volumes have been increased by 10% to account for additional
material that could be removed as a result of over-excavation and additional removal in response to confirmation sampling.
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Removal Progress — 2009
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Health & Safety Update

e 3 Loss Prevention Observations (LPOs) were completed during this period.
A total of 24 LPOs have been completed for the project to date.

Weather Summary

e No weather delays encountered.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No [ ] Yes [X
Exceedances? N/A [] No [X] Yes[] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 0 gallons (Staging Area 3)
Testing Performed this Week? No X Yes [ ]
Exceedances? N/A[X] No[] Yes[] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No [ ] Yes[X Locations: Island 1, Removal Areas 1 & 2
Cleanup Standard Achieved? N/A[] Yes[X] No[]
* Island 1 clean up standard achieved. Analytical pending for Removal Areas 1 & 2.

Issues Encountered/Solutions Advanced

e None.
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Equipment on Site

Equipment List ‘ Number Onsite

Komatsu PC-400 Excavator

1

Komatsu PC-300 HD Long Reach

Komatsu PC-300 Excavator w/Shear Attachment

Komatsu PC-200 Excavator

John Deere JD-50 Mini-Excavator

John Deere 450 Dozer

Komatsu D51 Dozer

Komatsu D61 Dozer

Komatsu 380 loader

Pug Mill

Sakai Smooth Drum Roller

Vermeer Stump Grinder

Vermeer Chipper

2,000 gallon water truck

Komatsu 300 Off Road Truck

FAVCO 40-Ton Crane

Long Reach Fork Lift
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Personnel, Regulatory Staff, and Visitors on Site

Individual/Affiliation 9/24/09 ‘ 9/25/09 ‘ 9/26/09 9/27/09 9/28/09 9/29/09 9/30/09

Terra Contracting Staff 15 15 10 15 15 15
American Environmental Group
US TRACKWORKS, LLC 4
Georgia-Pacific Staff
Garry Griffith X
Chase Fortenberry
Rich Garner

Don Hunt (LE&A) X
ARCADIS Staff
EJ Suardini X X
Michelle Rumler X X X
Mike Kohagen X X X
Ben Lawrence X
Nick Harmer X X
Steve Garbaciak X
Justin Bender X
Eric Hritsuk

Oversight Personnel

Mike Ribordy/USEPA OSC
Sam Borries/USEPA OSC
Thomas Cook/USEPA OSC X X X
Weston Personnel X X X X X
Other Agency Staff

Paul Bucholtz/MDEQ
Sharon Hanshue/ MDNR
John Lerg/ MDNR

Lisa Williams/ USFWS

XXX |[X
XXX [ X
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Photos from September 24 — September 30, 2009

A 2 -

Covering trucks after loading at Staging Ar 3. » Removing targeted top-of-bank material
from Island 1.

Installing steel sheeting as part of the Surveying sample locations during excavation
Removal Area 2 resuspension control system. verification sampling in Removal Area 2.
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Targeted Removal Areas — Plainwell No. 2 Dam Area
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Notes:

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and
final boundaries of removal areas will be determined at the time of construction.
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